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ESTIMATE RUN 12/06/2013

ESTIMATE SUMMARY 11:57:12

CONTID: C17193         ESTIMATE NO: 0003 PROG 2005

PCN: 17193-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Federal Blvd Signal Upgrade at 54th, 56th, and I-76 PERCENT TIME:

PROJECT NO: SHE0761-198                   

Federal Blvd Signal Upgrade at 54th, 56th, and I-76

NAME OF ROAD: 287C

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 11/30/2013 DATE TIME STARTED 09/16/2013

5920 LAMAR STREET DATE LET 07/18/2013 DATE WORK BEGAN 09/16/2013

 DATE AWARDED 07/23/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/12/2013 DATE ACCEPTED

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 09/16/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,110,842.00 PARTICIPATING $ $ 41,813.50

AWARD PROJECT AMT: 978,857.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,254.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.73

WORK DAYS

WORK DAYS

17.61%

915,249.62

41,813.50

41,813.50

40,559.10

$

$

$

$

195,592.38

0.00

195,592.38

5,284.80

200,877.18

-5,263.12

0.00

195,614.06

0.00

AMOUNT DUE 195,614.06 40,559.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 40,559.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

47.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110
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PCN: 17193-BID    ESTIMATE RUN 12/06/2013

PROJECT: SHE0761-198                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:57:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

12.000

EACH

12.00000

0010 *Removal of Concrete Median Cover Material 34.360

0.000

202-00190  
 

412.3234.360

0.00

1,542.000

SY  

12.00000

0015 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

40.000

SY  

17.00000

0020 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

1,526.000

LF  

5.00000

0025 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

80.000

SY  

20.00000

0030 *Removal of Asphalt Mat 15.230

0.000

202-00220  
 

335.0615.230

0.00

66.000

SY  

22.00000

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

3,134.000

SF  

1.50000

0040 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

95.00000

0045 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

15,985.00000

0050 Clean Culvert (Special) 0.000

0.000

202-04003  
 

0.000.000

0.00

1.000

EACH

550.00000

0055 *Potholing 89.500

0.000

203-01597  
 

11,635.0089.500

0.00

160.000

HOUR

130.00000
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PCN: 17193-BID    ESTIMATE RUN 12/06/2013

PROJECT: SHE0761-198                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:57:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log 0.000

0.000

208-00005  
 

0.000.000

0.00

60.000

LF  

6.50000

0065 Aggregate Bag 232.000

80.000

208-00035  
 

2,652.00312.000

680.00

312.000

LF  

8.50000

0070 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

170.00000

0075 Storm Drain Inlet Protection (Type 2) 52.000

13.000

208-00052  
 

3,185.0065.000

637.00

160.000

LF  

49.00000

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

45.00000

0085 Erosion Control Supervisor 30.000

18.000

208-00205  
 

2,640.0048.000

990.00

100.000

HOUR

55.00000

0090 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

7.000

EACH

95.00000

0095 Reset Fire Preemption Unit and Timer 0.000

0.000

210-00866  
 

0.000.000

0.00

2.000

EACH

1,150.00000

0100 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

10.000

TON 

315.00000

0105 *Concrete Pavement (6 Inch) (Fast Track) 0.000

0.000

412-00605  
 

0.000.000

0.00

55.000

SY  

121.00000

0110 *Drilled Caisson (36 Inch) 57.000

57.000

503-00036  
 

23,370.00114.000

11,685.00

285.000

LF  

205.00000
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PCN: 17193-BID    ESTIMATE RUN 12/06/2013

PROJECT: SHE0761-198                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:57:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

21.000

LF  

355.00000

0120 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

183.000

SY  

51.00000

0125 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

103.000

SY  

115.00000

0130 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

498.000

LF  

20.00000

0135 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

1,295.000

LF  

18.00000

0140 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

230.000

LF  

21.00000

0145 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

11,041.000

SF  

5.00000

0150 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

12.000

EACH

50.00000

0155 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

4.000

EACH

150.00000

0160 *2 Inch Electrical Conduit (Bored) 2,994.000

0.000

613-00206  
 

32,934.002,994.000

0.00

2,994.000

LF  

11.00000

0165 *3 Inch Electrical Conduit (Bored) 2,522.000

0.000

613-00306  
 

26,481.002,522.000

0.00

2,522.000

LF  

10.50000
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PCN: 17193-BID    ESTIMATE RUN 12/06/2013

PROJECT: SHE0761-198                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:57:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 2 Inch Electrical Conduit (Plastic) 130.000

45.000

613-01200  
 

1,662.50175.000

427.50

300.000

LF  

9.50000

0175 3 Inch Electrical Conduit (Plastic) 153.000

35.000

613-01300  
 

1,880.00188.000

350.00

600.000

LF  

10.00000

0180 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

3.000

EACH

200.00000

0185 Pull Box (24"x36"x24") 4.000

7.000

613-07023  
 

9,790.0011.000

6,230.00

22.000

EACH

890.00000

0190 Pull Box (30"x48"x24") 0.000

1.000

613-07040  
 

1,300.001.000

1,300.00

2.000

EACH

1,300.00000

0195 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

14,275.00000

0200 Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

0.000.000

0.00

2.000

EACH

1,960.00000

0205 Light Standard Foundation 0.000

2.000

613-40010  
 

1,910.002.000

1,910.00

2.000

EACH

955.00000

0210 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

151.000

SF  

26.00000

0215 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

144.000

SF  

32.00000

0220 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

11.000

EACH

650.00000
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PCN: 17193-BID    ESTIMATE RUN 12/06/2013

PROJECT: SHE0761-198                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:57:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

22.000

EACH

545.00000

0230 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

48.000

EACH

580.00000

0235 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

3.000

EACH

720.00000

0240 Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

4.000

EACH

885.00000

0245 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

12.000

EACH

1,025.00000

0250 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

1,456.000

LF  

3.50000

0255 Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

0.000.000

0.00

8.000

EACH

980.00000

0260 Traffic Signal-Light Pole Steel (1-20 Foot Mast Arm) 0.000

0.000

614-81120  
 

0.000.000

0.00

5.000

EACH

10,600.00000

0265 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

2.000

EACH

13,225.00000

0270 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

3.000

EACH

14,050.00000

0275 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

14,300.00000
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PCN: 17193-BID    ESTIMATE RUN 12/06/2013

PROJECT: SHE0761-198                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:57:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

1.000

EACH

20,270.00000

0285 Traffic Signal Pole Steel (1 Mast Arm) 0.000

0.000

614-82010  
 

0.000.000

0.00

2.000

EACH

11,250.00000

0290 Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

0.000.000

0.00

4.000

EACH

22,695.00000

0295 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

2.000

EACH

4,100.00000

0295 MATERIAL ALLOWANCE Camera purchase 1.000

0.000

5,284.801.000

0.00NCU 

5,284.80000

0300 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

775.00000

0305 Fiber Optic Cable (Single Mode) (12 Strands) (Install 
Only) 

0.000

0.000

614-87412  
 

0.000.000

0.00

244.000

LF  

2.50000

0310 Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

2.000

EACH

9,300.00000

0315 *Mobilization 0.500

0.000

626-00000  
 

20,155.000.500

0.00

1.000

L S 

40,310.00000

0320 *Public Information Services 0.250

0.000

626-01000  
 

1,625.000.250

0.00

1.000

L S 

6,500.00000

0325 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

0.000.000

0.00

3,134.000

SF  

11.50000
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PCN: 17193-BID    ESTIMATE RUN 12/06/2013

PROJECT: SHE0761-198                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:57:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Flagging 268.500

160.000

630-00000  
 

10,712.50428.500

4,000.00

480.000

HOUR

25.00000

0335 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

160.000

HOUR

74.00000

0340 *Traffic Control Inspection 12.000

17.000

630-00007  
 

1,798.0029.000

1,054.00

35.000

DAY 

62.00000

0345 *Traffic Control Management 26.000

18.000

630-00012  
 

27,060.0044.000

11,070.00

110.000

DAY 

615.00000

0350 *Construction Traffic Sign (Panel Size A) 1.000

0.000

630-80341  
 

13.001.000

0.00

38.000

EACH

13.00000

0355 *Construction Traffic Sign (Panel Size B) 11.000

0.000

630-80342  
 

341.0011.000

0.00

26.000

EACH

31.00000

0360 *Construction Traffic Sign (Panel Size C) 1.000

0.000

630-80343  
 

25.001.000

0.00

4.000

EACH

25.00000

0365 *Construction Traffic Sign (Special) 30.000

0.000

630-80344  
 

450.0030.000

0.00

172.000

SF  

15.00000

0370 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2,465.001.000

0.00

2.000

EACH

2,465.00000

0375 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

250.001.000

0.00

4.000

EACH

250.00000

0380 *Drum Channelizing Device 31.000

0.000

630-80360  
 

775.0031.000

0.00

62.000

EACH

25.00000
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PCN: 17193-BID    ESTIMATE RUN 12/06/2013

PROJECT: SHE0761-198                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:57:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Traffic Cone 60.000

0.000

630-80380  
 

150.0060.000

0.00

400.000

EACH

2.50000

0390 *Mobile Attenuator 12.000

10.000

630-85041  
 

3,256.0022.000

1,480.00

40.000

DAY 

148.00000

0395 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0400 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0405 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000

0410 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0415 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0420 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 194,547.1841,813.501,099,012.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 Field Office (Class 2) 0.500

0.000

620-00002  
 

5,500.000.500

0.00

1.000

EACH

11,000.00000

0430 Sanitary Facility 2.000

0.000

620-00020  
 

830.002.000

0.00

2.000

EACH

415.00000

CAT 6,330.000.0011,830.00CURRENT AMT0400 $ $ $

$ 200,877.1841,813.50$1,110,842.00$CURRENT AMTPROJECT TOTAL


